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APPLICANT

Classic Period Homes Pty Ltd (ACN 096 046
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RESPONDENTS

Philip Rattle, Angela Rattle
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BEFORE

Senior Member D. Cremean

HEARING TYPE

Compliance Hearing

DATE OF HEARING

23 October 2007, 19 November 2007 and 4
December 2007

DATE OF ORDER

29 January 2008

CITATION

Classic Period Homes Pty Ltd v Rattle
(Domestic Building) [2008] VCAT 116

ORDER

1

Claim dismissed.

2

Order on the Counterclaim in favour of the Respondents (Mr and Mrs
Rattle) in the sum of $37,797.33. Such sum must be paid by the
Applicant.

3

I allow interest on such sum in an amount to be finalized.

4

I order the Applicant to pay the Respondents’ costs (less the amount
ordered on 19 November 2007) on an indemnity basis in an amount to be
finalized.

5

By 4.00 p.m. on 4 February 2008 the Respondents must file in writing (by
letter) the sum to be specified for interest and the sum to be specified for
costs. A copy of such document must be forwarded by such date and time
to the Applicant who may, until 4.00 p.m. on 7 February 2008 file in
writing (by letter) a response. Thereafter final orders will be made
without further hearing from the parties.

SENIOR MEMBER D. CREMEAN

APPEARANCES:

For the Applicant

Mr B. Clune, Director in person

For the Respondents

Mr D. Pumpa of Counsel
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REASONS

1

The claim and the counterclaim in this matter I heard over an extended
period of 7 days – when the originally estimated hearing time was 3 days.

2

The reason for the delay I consider lies in the cross-examination by Mr
Clune (on behalf of the Applicant) of Mr Rattle. I have previously made
observations in this regard and orders. See my orders made on 19
November 2007 where I ordered Mr Clune to compensate the Respondents
in the sum of $2,200.00. I believe he has in fact complied with my order
and I say no more about it except to refer to his cross-examination further,
below.

3

Mr Clune is a director of the Applicant and I allowed him to conduct the
case of that party because of the difficulties he had had with his legal
representation by Mr Glen Thexton, solicitor. This, however, should not be
taken to be what will usually be allowed. Normally a company must be
represented by legal practitioner. This case shows, in one way, why this
should be so. Legal practitioners are skilled in the art of cross-examination.
Mr Clune is not. Hence the prolonged hearing in this matter.

4

The application, however, was filed in the name of Mr Thexton on behalf of
the Applicant. The Applicant claims the sum of $48,000.00 with interest
and costs. This is made up of three component sums. A sum of $20,000.00
is claimed for alleged breach of a “Dwelling Contract”. A further sum of
$20,000.00 is claimed for alleged breach of a “Transport Contract”.
Finally, a sum of $8,000.00 is claimed: $5,000.00 for tarpaulins and
$3,000.00 for house stands.

5

The Applicant alleges that on or about 4 August 2001 the Applicant and
Respondents entered into a Dwelling Contract to purchase a dwelling for
$20,000.00 (which sum it alleges has never been paid). It then alleges it
entered into the Transport Contract with the Respondents to transport the
dwelling to 37 Galleon Crescent, Sunset Strip, Phillip Island for $20,000.00
(which sum it also alleges has never been paid). Finally it alleges it
supplied the Respondents with tarpaulins to cover the house while on
Phillip Island and stands to support the house (which it alleges also it has
never been paid for).

6

The Respondents filed Points of Defence and Counterclaim on 30 April
2007. These are in response to the Applicant’s Points of Claim dated 3
April 2007. They deny the Dwelling Contract (and point out there “were
various versions of an agreement between the parties which were draft and
not finalised”). Although they admit the house was transported to Phillip
Island they deny the Transport Contract. They deny they are liable to pay
for the tarpaulins or the stands.

7

By their Counterclaim they claim damages not exceeding $40,000.00 with
interest and costs. They claim the true contract between the parties was
dated 12 October 2001 and under the same “the Applicant agreed to
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remove, transport and re-erect an existing dwelling on [their] land for an
agreed total contract price of $155,000.00”. They allege they were entitled
to serve Notice of Default on or about 24 May 2002. For the reasons set out
in such Notice they claim they were entitled to terminate the Contract.
They claim they have suffered loss and damage – including a sum of
$27,797.93 (being completion costs of $180,797.93 less balance of contract
price payable of $153,000.00 ($2,000.00 having been paid)). They claim
delay losses and damages for inconvenience and the like.
8

The Applicant’s Points of Defence to Counterclaim are dated 15 June 2007.
I have found them unhelpful. They require the Respondents to produce a
Certificate of Title for some strange reason. They admit the contract price
included re-erection of the dwelling by way of placement on stumps. But
they then go on to say that the Applicant “was not obliged to even
commence building work”. Alternatively they say – and I have never heard
of this before – the Respondents “should be estopped from terminating the
Contract”. I have no idea what Mr Thexton (who drafted the document)
meant by this.

9

At the hearing evidence given on behalf of the Applicant included that
given by Mr Clune himself, Mrs Jenkins and Mr Piechatschek. Evidence on
behalf of the Respondents was given by them (themselves) and by Mr
Guymer. I also heard from Mr Naidoo of my own motion. Each party filed
written submissions and addressed them.

10

I have duly considered those submissions in detail together with the
evidence given by all – both as to what was said in evidence and the manner
in which it was said.

11

In the end I have come firmly to the view that I should find against the
Applicant and find in favour of the Respondents. I have no hesitations in
that regard.

12

I do so because I am not satisfied I can place any reliance at all on the
evidence given by Mr Clune and by Mr Piechatschek. I say this in light
particularly of the evidence given by Mr Rattle – who was cross-examined
at inordinate length. Mrs Jenkins’ evidence, largely, I did not find helpful
on any of the material issues. I found her to be very defensive.

13

The evidence given by Mr Clune was vague and unsatisfactory. He seemed
to miss the point, at some stages, of what truly were the issues in dispute in
the case. This was also indicated by the nature of his cross-examination of
Mr Rattle – vague and rambling but concentrating on the same points over
and over again to the exclusion or near exclusion of the more important
ones. His cross-examination of Mr Rattle had the reverse effect of what it
was intended to do – it fortified, to my mind, the case sought to be
advanced by the Respondents and convinced me they are honest people.

14

I consider also the evidence given by Mr Piechatchek was unsatisfactory
too. I found him at times belligerent and prepared only to countenance a
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version of events consistent with that which he wished to advance on his
own behalf or on behalf of the Applicant. In effect – this was what he
wanted to say and he would not be dissuaded from it. I do not believe what
he told me in evidence. In particular I am not satisfied he was prevented
from removing the dwelling by being blocked from doing so or (as he
suggested) that tyres were punctured or let down by someone unidentified
(but that a Sheriff’s car had been seen in the vicinity – suggesting thereby
involvement of Mr Rattle who works for the Sheriff’s office).
15

In contrast stands the evidence of Mr and Mrs Rattle. I have no hesitation
at all in accepting what they say is the truth. Mr Rattle, in particular, and
over a long period of time, impressed me as a careful, truthful man. Also as
a man wanting to be able to answer questions asked of him utterly
truthfully.

16

It seems to me, accepting his evidence, and that of Mrs Rattle, as I do, that
he and his wife have been the subjects of trickery and dishonest dealings by
the Applicant. Time and again they were given promises and time and
again these were not honoured. This, apparently, has not troubled Mr
Clune. Nor has it troubled Mr Piechatschek. It is interesting to note he is
recorded as a director of the Applicant – perhaps without knowing this was
so. But he at one stage was a registered builder – despite being unable to
read or write. His registration, though, at some point, was suspended (or
cancelled).

17

I note but do not take into account that Mr Clune, in this very matter,
apparently pleaded guilty in the Magistrate’s Court to certain charges under
the Building Act 1993 or under another Act. The Applicant itself also may
have pleaded guilty. Mr Clune’s pleas of guilty, I would think, could have
opened up a possibility of him being separately sued – in person – in the
Tribunal. A case could have been pleaded against him personally, I think.

18

I am satisfied I should find the contractual arrangements were as alleged by
the Respondents. I am satisfied also that I should find they have been
breached in the ways alleged, at length, in the Counterclaim. In other
words I find there was a contract dated 12 October 2001 by which the
Applicant agreed to remove, transport and re-erect an existing dwelling on
the Phillip Island land for a total contract price of $155,000.00. This, the
Applicant did not do. No permit even was arranged. Effectively the house
was dumped there and left exposed to the elements. The Respondents were
entitled to serve Notice of Default and to terminate the contract.

19

As a result of the Applicant’s misdeeds, the Respondents have suffered
grievously. It was, I think, described to me as a “nightmare”. Yet Mr
Clune did not seem to flinch at this – which surprised me I must say. He
did not seem to care what effect his actions or those of the Applicant had
had on the Respondents. Or, how much heartache may have been caused to
them.
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20

The Respondents’ losses I am satisfied, on balance, I should find in the
amounts claimed. Mr Clune’s cross-examination in this respect of Mr
Rattle did not persuade me – except in respect of some inconsequential
items – that any of the expenditures being claimed by him might possibly
be erroneously claimed or would have been losses in any event. Any point
which was being sought to be made by Mr Clune in this regard was, I think,
lost somewhere in the multiples of convoluted, confused and vague
questions he advanced.

21

Initially, I must indicate, I was troubled about allowing the claims (or some
of them) on the Counterclaim because original receipts could not be
produced. The documents in the Respondents’ List of Documents – I
learned – had gone missing following a change in partnership in their
Solicitor’s firm. Let me make this very clear: they should have been taken
care of and they should not have gone missing. This is unprofessional.
However, having heard Mr Guymer’s evidence via telephone (and to a
lesser extent, informing myself on the basis of what Mr Naidoo said via
telephone) I am satisfied that those documents did exist (and may still do,
somewhere). I am satisfied the List accurately depicts the claims. Further,
having heard Mr Rattle (and seen him go through his cheque butts) I am
satisfied that the items listed in Exhibit R22 – all of them – should be
allowed. I am not satisfied I should subtract any. Mr Clune’s crossexamination has not helped me to any extent in that regard.

22

Allowing them, as I do, they total a sum of $27,797.33.

23

I order in favour of the Respondents on the Counterclaim in the first place
in that sum. Each of its component items, it seems to me, on the balance of
probabilities, is attributable to the Applicant as a contractual loss suffered
by the Respondents. The Applicant, I accept, has acted deceitfully in their
case. The evidence as a whole justifies me in having this view.

24

I did consider whether I should allow the Applicant the value of the house
(at about $10,000.00 so I was told by Mr Clune from the Bar table) on some
sort of unjust enrichment basis. That is, that the Respondents gained the
value of the house for which they have not paid. Mr Piechatschek was very
vocal in his evidence about this. However, considering the evidence in its
entirety, I am not satisfied I should do so. The house after a while, after
being transported by the Applicant, had no value except as “matchwood” so
someone told Mrs Rattle as I recall. I decline to attribute a value both in the
absence of evidence as to acquisition cost (except for a vague reference by
Mr Clune) and in the absence of evidence that the house after a while had a
value or now has a value I can determine. No part otherwise of the
confusing Defence to Counterclaim is established either.

25

The version given to me in evidence by Mr and Mrs Rattle of the facts in
this case says nothing favourable about the conduct of the Applicant. Mr
and Mrs Rattle, I believe it is true to say, have had a terrible experience
fully justifying the description “nightmare”. The Applicant’s conduct has
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been appalling. It has treated them very badly. And it has not cared it has
done so, it is quite evident to me.
26

I am asked also, in consequence, to order an amount for stress and
inconvenience. I consider, in the circumstances, it is proper to ask for this,
and for me to allow an amount as a contractual loss. A proper and just
figure is, I think, $10,000.00 - $5,000.00 each for Mr and Mrs Rattle as
compensation for what they have had to endure.

27

I allow interest which was sought on the Counterclaim in a sum to be
detailed to me again in writing considering the amount I have ordered on
the Counterclaim – which may be slightly different from the amounts
mentioned in submissions.

28

I was asked also to deal with the question of costs. I consider it proper to
do so. Cost do not follow the event in the Tribunal by reason of s109(1) of
the Victorian Civil and Administrative Tribunal Act 1998.

29

I am satisfied, however, having regard to s109(3) that I should depart from
s109(1) considering it is fair to do so under s109(2).

30

The Applicant has completely lost on its claim and the Respondents have
completely won on the counterclaim. This matter should have settled at
mediation – as it had the opportunity to do on 22 January 2007. Yet the
Applicant almost relentlessly pursued its claim when it was doomed to fail.
The Respondents even indicated (as I recall) they may never have
Counterclaimed for their losses if they had not been sued in the first place.
Even that aspect of the Applicant’s claim relating to transportation was
excluded from the jurisdiction. See s6 of the Domestic Building Contracts
Act 1995. At the same time the Applicant has wilfully failed to see the
Respondents receive any satisfaction at all and has instead subjected them
to a tedious and protracted hearing. In my view, by the conduct of the
proceedings, the Applicant has sought to subject the Respondents to as
much difficulty and inconvenience as possible.

31

It is proper to order costs in favour of the Respondents.

32

I was asked to order indemnity costs. To do so, I must be satisfied the case
is sufficiently “exceptional”. Given the Applicant’s wilfulness in going
ahead with the litigation, and the way in which it has been conducted, and
given what Mr and Mrs Rattle have had to endure over the years by reason
of the Applicant’s conduct (tearfully described in evidence by Mrs Rattle) I
am satisfied that an order for indemnity costs is warranted.

33

Accordingly I order the Applicant to pay the costs of the Respondents on an
indemnity basis. If I had the opportunity to do so, I would have ordered
that Mr Clune pay these costs himself. But he, unfortunately, was not sued
personally.

34

Those costs, I ask, to be detailed to me again in writing. I exclude the costs
I ordered on 19 November 2007. I am not satisfied the figure mentioned in
submissions to me makes that exclusion.
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35

I so order.

SENIOR MEMBER D. CREMEAN
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